

PPP Roadmap | Anticipated Outcomes

The State of Alaska will become “pandemic-prepared” by deploying essential technology for remote working and by developing a common services platform that can be leveraged by all departments in the state.

PPP-001

Common Services Platform Prototype

- Majority of technology required for entire PPP Common Services Platform is procured and deployed by 12/31/2020
- Prototypes built for a small set of constituent and automation processes to prove concept
- Structure established to guide PPP-003 and PPP-004

PPP-002

Remote Worker Enablement Implementation

- All technology required for full Remote Worker Enablement procured by 12/31/2020
- Majority of deployment of technology completed
- State workforce able to more efficiently continue working remotely as needed

PPP-003

Common Services Platform Implementation

- IT capabilities organized and structured to efficiently use PPP Common Tech Platform to digitize services and processes rather than each department working on its own
- Three services put into production on platform
- Organization poised to begin developing digital services at scale

PPP-004

Constituent Processes and Task Automation Deployment

- SoA leverages new platform and organizational operating model to begin continuously improving constituent digital services and task automation
- Cost savings from reduction in single-agency use technology purchases